Our group worked on the document deliverable for milestone 2. We also set up our trello board, and filled the Kaban model there. We conducted our first Scrum meeting and made plans to finish and push milestone 2 to the repository. We decided on a database structure and ASP.NET MVC pattern to build with. We will continue after the meeting to finish milestone 2 and push it to the GitHub repository.